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D/B Contracting Methods

A Low Bid Request For Proposal (RFP)

o D/B Team selected on lowest bid
o Technical Proposal then evaluated by Technical Review Committee

(TRC) for determination of responsiveness

A Adjusted Score RFP
0 Adjusted Score determined from combination of Price Proposal,
Proposed Contract Time, and Technical Proposal Score

0 Lowest Adjusted Score wins
o Time Value Cost included in Adjusted Score determination for projects

with Incentive/Disincentive provision

A Adjusted Score RFP with Options
0 RFP includes more thangeRe ©ption to'Bid £ Funding Limitations,are

established

See FDOTo6s Construction Offi1ce webs.i
boil erplate RFPOGs and ot her D/ B kg

http://www.dot.state.fl.us/construction/DesignBuild/Design-Build.shtm




Design/Build Process
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Examples of Recommended
Project Categories for D/B Contracting

Major Bric
Minor Bric
ITS (Intell

ges

ATMS (Ac

ges
igent Transportation Systems)\/
vanced Traffic Management System)\/

Intersection Improvements

Buildings-Office, Rest Areas, Welcome Stations,
Weigh Stations, Pedestrian Overpass, etc.
Interstate Widening

Rural Widening




Examples of Project Categories
NOT Recommended for D/B Contracting

A Major bridge rehab/repair with significant
unknowns

Rehab of movable bridges

Urban construction/reconstruction with major
utilities, major subsoil issues, right of way, or
other unknowns

A Others???

Too To

- ﬂWe @\\.7@ 'say never...”

2009 ARRA D/B Stlmulus Projects
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Design/Build Process
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Development of the RFP
(FDOT’s Activities)

A Consultant or in-house prepared i either by FDOT
Project Manager (PM) or by Design Consultant
under FDOT PM oversight

A RFP Kick-Off Meeting
A PM, RFP Writer, TRC and Technical Advisors
A RFP and Concept Plan development schedulel
A Level of Concept Plans completion

A Standard«D/Bf Typically 309% - 40%

A Concept Plan for device location

AMi ni mum  -Techni cal
A Number of RFP and Concept Plan reviews




Development of the RFP
(FDOT’s Activities)

A Design and Permitting coordination

o Level of design needed (Confirm R/W impacts, easement
considerations, permitting issues, noise walls, future projects)
o Potential environmental permitting issuesé c an be a
ISSUE!! (types of permits needed, time to obtain,
wetl and/ fl oodpl ain | mpact s,
do vs. how much risk to put on D/B Firm)

A Utility Coordination

o Major UAO impacts?(Early FDOT coordination vs. D/B ¥isk)
0 Reimbursable impacts (Estimate cost and program funding)
o Potenti al uti Il ity JPAOGS




